

CSU Fullerton CMS Project Plan - DRAFT

ID	Task Name	Start	Finish	Half 2, 2004				Half 1, 2005				Half 2, 2005				Half 1, 2006				Half 2, 2006				Half 1, 2007				H									
				M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A		M	J	J	A	S	O	N	D	J
1	Human Resource 8.0 Implementation	Tue 6/1/04	Fri 1/20/06																																		
11	<i>HR 8.0 Post Implementation</i>	<i>Fri 8/19/05</i>	<i>Fri 4/28/06</i>																																		
12	Human Resource 8.9 Upgrade	Mon 1/2/06	Fri 3/9/07																																		
13	Planning	Mon 1/2/06	Fri 4/28/06																																		
14	Fit/Gap Analysis	Mon 5/1/06	Tue 8/1/06																																		
15	Design/Development	Mon 5/1/06	Fri 12/29/06																																		
16	Testing	Wed 8/2/06	Tue 10/24/06																																		
17	End user Training	Wed 10/4/06	Wed 1/24/07																																		
18	Deployment	Wed 1/24/07	Thu 3/8/07																																		
19	Go Live Date	Fri 3/9/07	Fri 3/9/07																																		
20	<i>HR 8.9 Post Implementation</i>	<i>Mon 3/12/07</i>	<i>Thu 6/7/07</i>																																		