**CSUF Campus Solutions
Readiness Assessment Summary**

The campus has recently completed the Campus Solutions (Student Administration) Readiness Assessment.  In the Readiness Report that CedarCrestone prepared following their visits and interviews they found the campus has met **all** the "Minimum" and 'Ideal" criteria in all ten of the readiness categories.  These categories are listed below.

### SUMMARY OF RATINGS BY READINESS CATEGORY

| READINESS Category | CMS MINIMUM TO START | | CMS IDEAL CRITERIA | |
|---|---|---|---|---|
| | Total | # Met | Total | # Met |
| Sponsorship and Commitment | 2 | 2 | 7 | 7 |
| Communication Readiness | 1 | 1 | 4 | 4 |
| Project Management | 2 | 2 | 6 | 6 |
| Functional Area Participation | 3 | 3 | 4 | 4 |
| Funding Readiness | 1 | 1 | 3 | 3 |
| IT Environment and Support | 5 | 5 | 2 | 2 |
| Network Readiness | 2 | 2 | 3 | 3 |
| Workstation Readiness | 2 | 2 | 4 | 4 |
| Help Desk Readiness | 2 | 2 | 5 | 5 |
| Training Readiness | 1 | 1 | 3 | 3 |

The next steps in this process require our campus to submit this document to the Chancellors Office for review and to schedule a date for the installation of our software instances.

The readiness process, of which the assessment report was the final outcome, was truly a campus wide process involving the CMS Steering Committee, Student Administration Project Management team, Module Work teams, Academic Senate representatives, the ASI President, and the CMS Project Office.