

Timetable for CPR and EER Work Plan

Action Code	Action Described	Task Force	Prior start	Fall 2007	Spr 2008	Fall 2008	Spr 2009	Fall 2009	Spr 2010	Fall 2010	Spr 2011	Fall 2011
Campus-Wide Planning (CWP)												
CWP-1 CPR	Indicators of quality	CWP-1										
CWP-2 CPR	needed Faculty/Staff	CWP-2										
CWP-3 Both	Integrate plans	CWP-3	Fit/Gap					Concept Map				
CWP-4 EER	All-univ. strategic plan	CWP-1,2,3										
Student Learning and its Assessment (SLA)												
SLA-1 CPR	Database/Infrastructure	SLA-1										
SLA-2 CPR	Acad/Co-curr. Quality	SLA-2										
SLA-3 EER	Prelim all-univ. SLO's	SLA-1										
SLA-4 EER	Accessible evidence	SLA-2										
Writing (W), although also part of SLA)												
W-1 CPR	Shared views/rubrics	W-1										
W-2 EER	All-univ Writing SLO's	W-2										
W-3 EER	Fac/Stu resources	W-1										
W-4 EER	Development of writing	W-1										
Promoting Student Engagement and Success (SE)												
SE-1 CPR	Assess advisement	SE-1		Phase I		Full Analysis		Re-analysis				
SE-2 CPR	All-univ. advisor PD	SE-2										
SE-3 CPR	Web-based tools	SE-3										
SE-4 EER	Advisement system	SE-1,2,3										
SE-5 CPR	Survey Stu. Engage.	SE-4										
SE-6 CPR	Student Research Info.	SE-5										
SE-7 EER	Oversight Committee	SE-1,2,3,4,5										
WASC Steering Committee												
A total of 19 actions and 12 Task Forces plus oversight by WASC Steering Committee												
Different color used for each Theme (plus Student Learning & Assessment and Writing distinguished.)												
Different hues in the same row indicate discrete actions in the cluster that run sequentially.												
Note: Fall 2011 deadline is October 15, 2011, not end of term. Most other Fall end-dates are also October 15.												
Most Spring end-dates are May 15 (end of term.)												