## CSU Fullerton Common Management System (CMS) **Project Structure - Team Structure & Flow (Draft)** Academic Student **Executive Committee** (as needed) **Policy Changes Council of Deans** (as needed) CMS Executive Committee( PAB) #5 Project Update from **Executive Sponsor** Meeting every week **CMS Project Management Team \*** Implementation Planning CMS Divisional Coordinators \* Communication & Advise to Steering Committee CMS Project Steering Committee Chairs the Divisional Support Groups Functional Task Management CMS Project Stakeholders and Campus Liaisons **Divisional Support Group \*** Coordinate with CMS Project Office Chaired by Project Director Chaired by VP Student Affairs Meeting 2 hours every month Meeting 2 hours every month Meeting 4 hours every month Meeting 2 hours every month #4 #3 Report Committee (as needed) **Forms Committee** (as needed) **Module Work Teams** #3 #1 User Work Team \* Meeting 4 hours every week Module Core Team Module Functional Work Team SA & SIS+/Finance Integration Work Team **Business Analysts** Subject Matter Experts (as needed) Dedicated to the project 25-60% Consultant Technical Team Member #2 Doc/Trainer Member Dedicated to the project 100% **Training and** Finance/HR Integration Work Team Support (as needed) \* - Per Application # - Decision Process SA & SIS+/HR Integration Work Team (as needed)

Living Document

Last Updated 08/08/06