

CMS Upgrade Tasks			CSU Fullerton Tasks	
Pass 1	May 5, 2008	June 2, 2008		
				Post Upg tasks
				Upgrade Validation
			5 mos	Fit Gap Delta sessions
				Mod Retrofit and Development
				Interface Retrofit
				Documentation
				Unit Testing
				Security
				Reporting Solution & Data Warehouse
Pass 2	October 27, 2008	November 24, 2008		
				Post Upg tasks
				Upgrade Validation
			1.5 mos	Mod Retrofit and Development continued
				Interface Retrofit continued
				Reporting Solution & Data Warehouse
				Documentation continued
				Core team training
				System testing
				Integration testing
Pass 3	January 19, 2009	February 2, 2009		
				Post Upg tasks
				Upgrade Validation
			1 mo	Documentation
				End user training
				Acceptance testing
				Performance Management
				Go Live Methodology
				Reporting Solution & Data Warehouse
MTP	March 5, 2009	March 10, 2009		
				Post Upg tasks
				Upgrade Validation
				Go Live Activities
				Post Go live support
				Reporting Solution & Data Warehouse